Team 31._Jira Backlog | Jira Project: SCRUM

Jira Submission Report: Dehallucination Add-On Module for Enhancing Reliability of AI Applications (Jackfruit Phase-1)

Team 31 - Fantastic Four | Problem Statement 39 | Jira space: Dehallucination Module

Jira Project: SCRUM (Dehallucination Module)
Backlog: 12 Epics + 47 User Stories
Total Story Points: 215
Planned Sprints: 5
Sprint Points: Sprint 1: 42 | Sprint 2: 44 | Sprint 3: 45 | Sprint 4: 44 | Sprint 5: 40
Status: To Do (planned backlog; no sprint started)

Epic Register

Epic	Jira Key	Stories	Story Points
1. Project Setup and Foundation	SCRUM-5	4	14
2. Authentication and Access Control	SCRUM-6	3	15
3. Input Validation and Preprocessing	SCRUM-7	2	10
4. Claim Extraction	SCRUM-8	3	16
5. Evidence Retrieval and Source Connectors	SCRUM-9	5	26
6. Fact Verification and Confidence	SCRUM-10	4	21
7. Response and Report Generation	SCRUM-11	4	20
8. Verification Orchestration and API	SCRUM-12	5	24
9. Trusted Source Management	SCRUM-13	3	11
10. Logging and Review	SCRUM-14	3	13
11. Web UI	SCRUM-15	5	19
12. Testing, Documentation and Demo	SCRUM-16	6	26
Total		**47**	**215**

Full Jira Backlog

Type	Backlog ID	Jira Key	Epic	Summary	Priority	SP	Sprint	Status
Story	US-001	SCRUM-17	1. Project Setup	Create repository and FastAPI skeleton	High	3	Sprint 1	To Do
Story	US-002	SCRUM-19	1. Project Setup	Configuration module	High	3	Sprint 1	To Do
Story	US-003	SCRUM-18	1. Project Setup	Database schema and repository	High	5	Sprint 1	To Do
Story	US-004	SCRUM-20	1. Project Setup	Load models at start-up	High	3	Sprint 1	To Do
Story	US-005	SCRUM-21	2. Auth & Access	Web user login and token	High	5	Sprint 1	To Do
Story	US-006	SCRUM-22	2. Auth & Access	API key authentication	High	5	Sprint 1	To Do
Story	US-007	SCRUM-23	2. Auth & Access	Role-based access control	High	5	Sprint 1	To Do
Story	US-008	SCRUM-24	3. Input Validation	Request validation and request ID	High	5	Sprint 1	To Do
Story	US-009	SCRUM-25	3. Input Validation	Preprocessing with position mapping	High	5	Sprint 2	To Do
Story	US-010	SCRUM-26	4. Claim Extraction	Extract factual claims	High	8	Sprint 2	To Do
Story	US-011	SCRUM-27	4. Claim Extraction	Claim IDs and start/end offsets	High	5	Sprint 2	To Do
Story	US-012	SCRUM-28	4. Claim Extraction	Handle no verifiable claims	High	3	Sprint 2	To Do
Story	US-013	SCRUM-29	5. Evidence Retr.	Source connector interface and mock	High	5	Sprint 2	To Do
Story	US-014	SCRUM-30	5. Evidence Retr.	Wikipedia connector	High	5	Sprint 2	To Do
Story	US-015	SCRUM-31	5. Evidence Retr.	Wikidata connector	High	5	Sprint 2	To Do
Story	US-016	SCRUM-32	5. Evidence Retr.	Evidence retrieval coordinator	High	8	Sprint 2	To Do
Story	US-017	SCRUM-33	5. Evidence Retr.	Record source info and cache evidence	Medium	3	Sprint 3	To Do
Story	US-018	SCRUM-34	6. Fact Verif.	Evidence quality check	High	5	Sprint 3	To Do
Story	US-019	SCRUM-35	6. Fact Verif.	NLI verification and claim status	High	8	Sprint 3	To Do
Story	US-020	SCRUM-36	6. Fact Verif.	Preserve evidence for each decision	High	3	Sprint 3	To Do
Story	US-021	SCRUM-37	6. Fact Verif.	Confidence score and review flag	High	5	Sprint 3	To Do
Story	US-023	SCRUM-38	7. Response Gen	Identify and mark unsupported content	High	5	Sprint 3	To Do
Story	US-024	SCRUM-39	7. Response Gen	Marked response, final response & statement	High	8	Sprint 4	To Do
Story	US-025	SCRUM-40	7. Response Gen	Overall status and report	High	5	Sprint 4	To Do
Story	US-026	SCRUM-41	7. Response Gen	Retain original response	Medium	2	Sprint 4	To Do

Full Jira Backlog (Cont.)

Type	Backlog ID	Jira Key	Epic	Summary	Priority	SP	Sprint	Status
Story	US-027	SCRUM-42	8. Orchestration	Verification pipeline orchestrator	High	8	Sprint 3	To Do
Story	US-028	SCRUM-43	8. Orchestration	POST /verify endpoint	High	5	Sprint 3	To Do
Story	US-029	SCRUM-44	8. Orchestration	Error responses	High	3	Sprint 3	To Do
Story	US-030	SCRUM-45	8. Orchestration	Result endpoints with access rules	Medium	5	Sprint 4	To Do
Story	US-031	SCRUM-46	8. Orchestration	Persistence failure handling	Medium	3	Sprint 4	To Do
Story	US-032	SCRUM-47	9. Trusted Source	Source registry API	Medium	5	Sprint 4	To Do
Story	US-033	SCRUM-48	9. Trusted Source	Enable, disable and safe-remove sources	Medium	3	Sprint 4	To Do
Story	US-034	SCRUM-49	9. Trusted Source	Restrict source changes to Administrator	Medium	3	Sprint 4	To Do
Story	US-035	SCRUM-50	10. Logging	Audit log	Medium	5	Sprint 4	To Do
Story	US-036	SCRUM-51	10. Logging	Reviewer list of flagged results	Medium	5	Sprint 4	To Do
Story	US-037	SCRUM-52	10. Logging	Admin log view and data masking	Medium	3	Sprint 5	To Do
Story	US-038	SCRUM-53	11. Web UI	Verify page	High	5	Sprint 5	To Do
Story	US-039	SCRUM-54	11. Web UI	Claim-level results view	High	5	Sprint 5	To Do
Story	US-040	SCRUM-55	11. Web UI	Admin source management page	Medium	3	Sprint 5	To Do
Story	US-041	SCRUM-56	11. Web UI	Reviewer page	Medium	3	Sprint 5	To Do
Story	US-042	SCRUM-57	11. Web UI	Login page and error messages	Medium	3	Sprint 1	To Do
Story	US-043	SCRUM-58	12. Testing/Demo	Labelled claim set and mock sources	High	5	Sprint 1	To Do
Story	US-044	SCRUM-59	12. Testing/Demo	Consolidated pytest suite	Medium	5	Sprint 5	To Do
Story	US-045	SCRUM-60	12. Testing/Demo	Integration and API tests	Medium	5	Sprint 5	To Do
Story	US-046	SCRUM-61	12. Testing/Demo	Performance and security tests	Medium	5	Sprint 5	To Do
Story	US-047	SCRUM-62	12. Testing/Demo	README, API usage and limitations	Medium	3	Sprint 5	To Do
Story	US-048	SCRUM-63	12. Testing/Demo	Demo preparation and test execution record	Medium	3	Sprint 5	To Do

Total: 47 stories, 215 story points. US-022 is intentionally unused, so numbering continues from US-021 to US-023.

Sprint Plan

Sprint	Stories	Story Points	Focus
Sprint 1	10	42	Project setup, configuration, database, start-up models, authentication, request validation, test data
Sprint 2	8	44	Preprocessing, claim extraction, source connectors and evidence retrieval
Sprint 3	9	45	Evidence quality check, NLI verification, confidence scoring, orchestration and POST/verify
Sprint 4	10	44	Response generation and reports, result endpoints, source management, audit log and review list
Sprint 5	10	40	Admin log view, web UI pages, testing suites, documentation and demo preparation
Total	**47**	**215**	

Verification note: Jira keys, epic parents, priorities, story points and sprint placement in this report were checked against the live Jira project (space SCRUM). Priority is High or Medium as shown in Jira.

All items have status To Do and no sprint has been started.